
 
 

 
 

TOWN OF SHREWSBURY 
Richard D. Carney Municipal Office Building 

100 Maple Avenue 
Shrewsbury, Massachusetts 01545-5338 

 
MINUTES 

May 12, 2020 
 

Important Notice: Pursuant to Governor Baker’s March 12, 2020 Order Suspending Certain 
Provisions of the Open Meeting Law, G.L. c. 30A, §18, and the Governor’s March 15, 2020 Order 
imposing strict limitations on the number of people that may gather in one place, this meeting of the 
Beal Early Childhood Center Building Committee will be conducted via remote participation to 
the greatest extent possible. All meetings and hearings listed in the agenda will also be done so 
through remote participation. Specific information and the general guidelines for remote participation 
by members of the public and/or parties with a right and/or requirement to attend this meeting can be 
found on the town’s website, at www.shrewsburyma.gov/coronavirus. For this meeting, members of 
the public who wish to listen or watch the meeting may do so by dialing [1 615-787-8905] and 
entering the following pin: [959 946 551#]. No in-person attendance of members of the public will be 
permitted, but every effort will be made to ensure that the public can adequately access the 
proceedings in real time, via technological means. In the event that we are unable to do so, despite 
best efforts, we will post on the town's website an audio or video recording, transcript, or other 
comprehensive record of proceedings as soon as possible after the meeting.  
 
Present: Mr. Kane, Mr. Cox, Mr. Baldinger, Mr. Mizikar, Mr. Girardi, Mrs. Fryc, Dr. Sawyer, 
Mr. Collins, Ms. Boucher 
Also Present: Mrs. Deborah Shaer of PMA Consultants, LLC, Mr. Walter Hartley of PMA 
Consultants, LLC, Mr. Frank Payeur of Fontaine Brothers, and Katie Crockett of Lamoureux 
Pagano & Associates  
 

1. Call to Order 
Mr. Kane called the meeting to order at 6:00 pm and read the remote script verbatim. 

2. Meeting Minutes of April 14, 2020 
On a motion by Ms. Fryc, seconded by Mr. Mizikar, on a roll call vote, Mr. Kane-yes, Mr. Cox-
yes, Mr. Baldinger-yes, Mr. Mizikar-yes, Mr. Girardi-yes, Mrs. Fryc-yes, Dr. Sawyer-yes, Mr. 
Collins-yes, Ms. Boucher-yes, the committee unanimously voted to approve the minutes as 
written. 
 
 
 
 

3. Review and act on the following bill schedules and warrants: 

BEAL EARLY CHILDHOOD 
CENTER BUILDING COMMITTEE 

TELEPHONE: (508) 841-8508 
FAX: (508) 842-0587 



Vendor/Expense/Item Amount
Fontaine Brothers Inc., Requisition No. 15 2,070,066.00$ 
LPAA, Inc. Inv. 1717-2004C 69,545.00$      
PMA Consultants LLC Invoice # 04110-34 69,785.16$      
Applied Geograhpics, Inc.,  Inv. 21032 5,787.50$        

On a motion by Ms. Fryc, seconded by Mr. Mizikar, on a roll call vote, Mr. Kane-yes, Mr. Cox-
yes, Mr. Baldinger-yes, Mr. Mizikar-yes, Mr. Girardi-yes, Mrs. Fryc-yes, Dr. Sawyer-yes, Mr. 
Collins-yes, Ms. Boucher-yes, the committee unanimously voted to approve the bills as 
presented.  

4. Hear reports, review and act on the following matters: 
a. Report from the Owner’s Project Manager 

i. Project Financials 
Ms. Shaer reviewed the budget summary. Mr. Kane asked if any delay with submitting 
reimbursements to the state. Ms. Shaer responded that there has been no delays to date.  
 

ii. Project Update 
Ms. Crockett reviewed a PowerPoint presentation with the committee.  
 

b. Report from the Construction Manager 
i. Schedule Update 

ii. Construction Progress 
Mr. Payeur reviewed a minor issues with the roof and the ordering of bricks, otherwise 
everything has been going smoothly. Mr. Baldinger commended the project team on their 
success and ability to address concerns through the current pandemic.  

5. Set date for next meeting 
The next meeting is set for June 9, 2020 at 5 pm including a tour of the construction progress at 
214 Lake Street.  

6. Adjourn 
On a motion by Ms. Fryc, seconded by Mr. Mizikar, on a roll call vote, Mr. Kane-yes, Mr. Cox-
yes, Mr. Baldinger-yes, Mr. Mizikar-yes, Mr. Girardi-yes, Mrs. Fryc-yes, Dr. Sawyer-yes, Mr. 
Collins-yes, Ms. Boucher-yes, the committee unanimously voted to adjourn at 6:29 PM. 
Respectfully Submitted, 

 
Valerie B. Clemmey 
Administrative Assistant 
 

 
Referenced Materials  
Minutes and Bill Schedules as noted above 



Remote script 5/12/20 
5/12 LPA Presentation  
5/12 Budget Summary 


